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Retube Update

The Point Lepreau Refurbishment Project partners, NB Power, AECL, Siemens as well as our many suppliers and contractors 
continue to work well together on the project. We continue to have challenges on our on time - on budget commitment with the 
AECL retubing work. NB Power and AECL have initiated additional activities to address these challenges. We are looking at 
opportunities to recover from some of the difficulties experienced to date in order to meet our project objectives.

The pressure tube cutting sequence is currently underway. The pressure tubes are being cut at 
each end in order to allow the end fittings to be removed. This sequence of work uses two tools to 
cut the end fittings free from the pressure tubes. These tools are mounted on the heavy work table, 
located on the fuel channel platform. A semi-automatic pressure tube cutter operated by specially 
trained crews cuts the connection between the end fitting and the pressure tube (see photo).

The use of these automatic cutting tools minimizes worker exposure to contamination and radiation. 
Boilermakers, millwrights, electricians and technicians have gone through extensive training at the 
AECL Saint John mock-up facility and are fully qualified to conduct this complex work.

Containment Emergency Filtered Vent

In order to continue with our plant safety improvements, NB Power is installing an emergency 
filtered vent on the reactor building as a further enhancement to safety systems. NB Power has 
contracted the design and installation of this work to AREVA, a world-wide supplier of nuclear 
equipment.

Turbine Update

As indicated in the last refurb report, inspections continue on the recovered turbine rotors located at the Port of Saint John. 
Preparation is underway to transport the turbine rotors to their factory in United Kingdom where further testing will be taking place. 
The schedule for completion of the additional turbine work is not expected to impact the overall project schedule.

Safety

Workers continue to demonstrate a high degree of ownership for safety standards established at the Station. We formed an 
integrated joint health and safety committee consisting of on-site contractors and NB Power employees. This has enabled us to 
develop a strong sense of partnership with our main contractors and trade unions as well as work safely for  
the people of New Brunswick.

For further information or updates, please visit the Powering the Future website  
at http://poweringthefuture.nbpower.com/en/default.aspx or contact NB Power at 1-866-754-7727.
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